

Consortium meeting

Tunizia, 25-27 September 2025



Funded by
the European Union

PRIMA programme is supported by Horizon 2020, the European Union's Framework Programme for Research and Innovation

WP 7 PROJECT MANAGEMENT AND SCIENTIFIC COORDINATION

- ✓ Deliverables related to these tasks.
- ✓ Milestones for this period
- ✓ Major achievements.
- ✓ Work carried out by all partners.
- ✓ Issues or Deviations.
- ✓ Extension




Deliverables for this period

More MedDiet		LEADER	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
WP7	MANAGEMENT and SCIENTIFIC COORDINATION	UEX																																				
T 7.1	Overall project coordination and Administrative and financial management	UEX																																				
T 7.2	Technical management	UEX																																				
T 7.3	Data Management, Gender issues, Ethics, Open access and IPR.	UEX																																				
T 7.4	Risk Management	UEX																																				

List of Deliverables

■ Milestones ■ Deliverables

No	Deliverable name	WP No	Leader	Type	Diss. L.	Date
[D7.1]	Guideline <u>MoreMedDiet</u> project	WP7	UEX	R	PU	M3
[D7.2]	Periodic project reports	WP7	UEX	R	CO	M12; M36
[D7.3]	Data Management Plan	WP7	UEX	R	PU	M6
[D7.4]	IPR Plan	WP7	UEX	R	CO	M18
[D7.5]	Risk Management Plan	WP7	UEX	R	PU	M6



https://unexes.sharepoint.com/:f:/s/PDI_MoreMedDietProject/Eg-lolMf9oVLvBIZ10u2-YoBi41CD44Zhl8lJiRL5lMgmg?e=enTyxz

Deliverables completed



Del no.	Name	W	Lead beneficiary	Ori	Original Date	Rescheduled
D7.1	Guideline MoreMedDiet project	7	María de Guía Córdoba - UEX	M3	2023-08-31	
D6.2	Communication and dissemination kick off	6	Fatih Mehmet Yilmaz - ADU	M6	2023-11-30	
D7.3	Data Management Plan	7	María de Guía Córdoba - UEX	M6	2023-11-30	
D7.5	Risk Management Plan	7	María de Guía Córdoba - UEX	M6	2023-11-30	
D1.1	State of the art regarding MD in the MED	1	Gianni Galaverna - UNIPR	M10	2024-03-31	
D2.1	Results of the CC sessions with the best ideas for recipe design	2	Maria Manuel Gil - IPLeiria	M12	2024-05-31	
D7.2.1	Periodic project reports	7	María de Guía Córdoba - UEX	M12	2024-05-31	2025-01-31
D3.2	Software design document	3	Maryline Laurent - TMSP	M15	2024-08-31	
D2.2	Report of the 10 innovative and nutritious MD recipes designed	2	Maria Manuel Gil - IPLeiria	M18	2024-11-30	2025-01-03
D3.7	Web Statistical observatory	3	Sami Sboui - JASSP	M18	2024-11-30	
D3.8	Alpha version - Mobile applications toolbox	3	Sami Sboui - JASSP	M18	2024-11-30	2025-06-30
D5.1	Report of quantitative and qualitative data pre-	5	María de Guía Córdoba - UEX	M18	2024-11-30	
D7.4	IPR Plan	7	María de Guía Córdoba - UEX	M18	2024-11-30	
D3.1	Full path Traceability Protocols	3	Gianni Galaverna - UNIPR	M22	2025-03-31	
D3.3	Alpha version of the prototype Platform-	3	Maryline Laurent - TMSP	M22	2025-03-31	
D1.2	A Pilot study report	1	Gianni Galaverna - UNIPR	M24	2025-05-31	
D2.3	Report from LL and CC workshops towards the 5	2	María de Guía Córdoba - UEX	M24	2025-05-31	
D2.4	Report and mapping of the local and traditional	2	Susana Garcia-Fortes CICYTEX	M24	2025-05-31	
D2.5	Report on the evaluation of the feasibility of	2	Carolina Pugliese - UniFi	M24	2025-05-31	



Next Deliverables STILL NOT REPORTED

D7.2.2	Periodic project reports	7	María de Guía Córdoba - UEX	M24	2025-05-31	2026-05-31	
D2.6	Report of the 5 innovative and nutritious recipes	2	Estelle Petit - Inst_BP	M30	2025-11-30		
D3.5	Final version of the prototype Platform	3	Sami Sboui - JASSP	M30	2025-11-30		
D3.6	MarketPlace-NFT to list and promote MD recipes	3	Sami Sboui - JASSP	M30	2025-11-30		
D4.2	Business models dissemination materials	4	María de Guía Córdoba - UEX	M30	2025-11-30		
D5.2	Qualitative and qualitative data report of the	5	María de Guía Córdoba - UEX	M30	2025-11-30		
D5.3	In vitro study results report	5	María de Guía Córdoba - UEX	M30	2025-11-30		
D6.4	Policy recommendations papers	6	Susana García-Torres	M30	2025-11-30		
D3.9	Beta version - Mobile applications toolbox (3 apps)	3	Sami Sboui - JASSP	M33	2026-02-28		
D4.3	Report on consumers sensory evaluation and	4	Ahmed Elghannam - DM_Uni	M33	2026-02-28		
D5.4	Design of a dietary pattern for young people to	5	Maria Manuel Gil - IPLeiria	M33	2026-02-28		
D1.3	Consumer perspectives to quantitatively assess	1	María de Guía Córdoba - UEX	M34	2026-03-31		
D1.4	Open access scientific paper on food choices	1	Ra aella Ra Petruccelli - CNR-	M34	2026-03-31		
D2.7	Results of the useful life study	2	María de Guía Córdoba - UEX	M34	2026-03-31		
D6.3	Report on the 8 Scientific publications sent for	6	Fatih Mehmet Yilmaz - ADU	M36	2026-05-31		
D6.5	Awareness campaigns results report	6	Hella Ka el Ben Ayed - UTM	M36	2026-05-31		
D7.2.3	Periodic project reports	7	María de Guía Córdoba - UEX	M36	2026-05-31		
D3.4	Beta version of the prototype Platform -	3	Hella Ka el Ben Ayed - UTM	M22	2025-03-31	2025-06-30	

Next Deliverables to be delivered



D2.6	Report of the 5 innovative and nutritious recipes	2	Estelle Petit - Inst_BP	M30	2025-11-30
D3.5	Final version of the prototype Platform	3	Sami Sboui - JASSP	M30	2025-11-30
D3.6	MarketPlace-NFT to list and promote MD recipes	3	Sami Sboui - JASSP	M30	2025-11-30
D4.2	Business models dissemination materials	4	María de Guía Córdoba - UEX	M30	2025-11-30
D5.2	Qualitative and qualitative data report of the	5	María de Guía Córdoba - UEX	M30	2025-11-30
D5.3	In vitro study results report	5	María de Guía Córdoba - UEX	M30	2025-11-30
D6.4	Policy recommendations papers	6	Susana García-Torres	M30	2025-11-30

Next Milestone to be delivered

Preliminary Business models for new recipes meals	4. VALORIZE	Ahmed Elghannam - DM_Uni	2025-11-30
---	-------------	--------------------------	------------

Extension requests

WHEN

- Extensions **should not be requested before the midterm stage** (M18/24)
- Avoid asking for an extension a few weeks/months before project closure

WHO

- They can only be requested **if all project partners agree**
- They will only be accepted **if all NFAs agree**
- PRIMA project officer and the evaluator will assess the request

Project extensión

HOW

- Prior to the midterm evaluation, the extension request is submitted by the project coordinator **to the PRIMA project officer,** on behalf of the consortium
- A short letter stating concisely the reasons for the request, the duration in months of the extension requested and the new end date
- An updated GANTT chart and/or a table with the new deliverables' due dates can be included in the letter (check with your PRIMA PO)
- The **new end date** shall be a **COMMON** one for the whole consortium to allow all partners to finish work at the same time
- The **PRIMA project officer will circulate the request to NFAs** and, once all of them agree, he/she informs the project coordinator that partners can submit national extension requests

Project extensión

HOW DOES THIS AFFECT THE REPORTING PROCEDURES

- Once the project reaches the **original end date (M36/48)**, the coordinator shall submit a **brief interim report (10 pages)** using the same template to be used for the midterm and final report (Part B)
- It is an “in-between” report to inform the PRIMA project officer of the status of the project
- Once the project finishes, the coordinator will submit the final report which covers the whole project duration including the extended period

IMPORTANT

Extensions can create extra burdens for both beneficiaries and funders: make sure your request is really needed / you have calculated the extra months based on a realistic plan!

Extensions are normally **COST-FREE** (no additional budget)



THANK YOU FOR LISTENING!



**Funded by
the European Union**

PRIMA programme is supported by Horizon 2020, the European Union's Framework Programme for Research and Innovation

